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1.  Meetings: 

 

i. Participated in weekly conference call. 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

Question: 

 

No questions submitted this reporting period. 

 

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Parts from Buy List 1 arriving at DCI and being processed by Marine Outfitting. 

 
iv. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

  Seawater Piping Anti-Fouling System – Reviewed and commented on the proposed J-1 

specification change to include the Anti-Fouling System.   

 Ship Stores Refrigeration – Operators continue to wait for revised diagrams and calculations from 

DCI and the vendor.  No other information has been provided for this reporting period.  Issue 

remains open.   

 Sally Ride Mod 1 Stem sub-assembly – Fabrication of the forward bow sub-assemble continues. 

Yard is getting as much of the welding done as possible prior to fitting module to hull. Forepeak 

tank to be blasted and primed prior to moving. 

 Sally Ride Allied Stern Frame FAT scheduled for 9/16 at Sherwood, Oregon.  
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 Sound Powered Phones – Anacortes Office is working with DCI to finalize the sound powered 

phone system.  Several inconsistencies between the CSS, Mackay and GPA designs existed.   

These have been resolved to the satisfaction of the operators.   

 Sally Ride Mod 1 Bow Thruster sub-assembly –Chain Locker aft bulkhead being fitted along with 

additional framing. 

 
 

 Sally Ride Starboard Side  with Foc’s’le Deck House   

 

  
 

 Sally Ride Port Side View 
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 Sally Ride Mod 6 Stern Section –    

    

 Sally Ride Pilot House – Progress continues at a good pace on the Pilot House.  All of the major 

structure is in place and the carpenters are laying out the window cutouts.  Welders are welding 

 

 Neil Armstrong Stbd. Rudder Fairing – In-place line boring of rudder shaft housing set-up. 

 

 

 

.   
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5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( GPA 

ABS CORRESPONDENCE (Submittals))(R/ASR) 

119/0 

AGOR27 A027-

09 

DWG Report - MACHINERY ARRANGEMENTS (MACHINERY 

ARRANGEMENT)(R/ASR) 

3/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT 

(FIREMAIN)(R/ASR) 

10/3 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #221 DI-055 (TM) for 583 Survitec 

SOLAS Rescue Boat)(R/ASR) 

441/0 

AGOR28 A006-

08 

STD Report - PURCHASE ORDER (PO) INDEX ( PO Index 

AGOR 28) 

37/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (UNCONT SW & 

DECK INCUBATOR)(R/ASR) 

6/3 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72859 

PAWLING ENGINEERED PROD)(R/ASR) 

759/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (SEAWATER 

SERVICE DIAGRAM)(R/ASR) 

22/4 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (WEATHER DECK 

DRAINS)(R/ASR) 

4/3 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (POTABLE 

WATER)(R/ASR) 

8/2 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (SANITARY 

SYSTEMS DIAGRAM)(R/ASR) 

12/4 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (COMPRESSED 

AIR DIAGRAM)(R/ASR) 

26/3 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 633-01 CATHODIC 

PROTECTION TEST PROCEDURES)(R/ASR) 

23/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72746 

WILHELMSEN TECHNICAL)(R/ASR) 

765/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (RESPONSE TO 

OUTSTANDING COMMENTS)(R/ASR) 

14/5 
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AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (FUEL OIL 

DIAGRAM)(R/ASR) 

16/6 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES (625-1 WINDOW 

TIGHTNESS TEST (HOSE))(DARC REV) 

18/0 

AGOR27 A035-

19 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 

NOTIFICATION ( Kongsberg FAT K-POS 12 & K-Thrust RCS 

Systems)(R/ASR) 

39/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72681-01 NR Survitec SOLAS Rescue Boat)(R/ASR) 

652/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (BILGE BALLAST 

& OILY WATER WASTE DIAGRAM)(R/ASR) 

14/4 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( GPA 

ABS CORRESPONDENCE (Submittals))(R/ASR) 

119/0 

AGOR27 A027-

09 

DWG Report - MACHINERY ARRANGEMENTS (MACHINERY 

ARRANGEMENT)(R/ASR) 

3/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT 

(FIREMAIN)(R/ASR) 

10/3 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #221 DI-055 (TM) for 583 Survitec 

SOLAS Rescue Boat)(R/ASR) 

441/0 

AGOR28 A006-

08 

STD Report - PURCHASE ORDER (PO) INDEX ( PO Index 

AGOR 28) 

37/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (UNCONT SW & 

DECK INCUBATOR)(R/ASR) 

6/3 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72859 

PAWLING ENGINEERED PROD)(R/ASR) 

759/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (SEAWATER 

SERVICE DIAGRAM)(R/ASR) 

22/4 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (WEATHER DECK 

DRAINS)(R/ASR) 

4/3 

 


